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March 9,1995 

Briand C. Wu 
Manager Operable Unit 4 
Environmental Restoration Division 
DOE, RFFO 

INFORMAL REVIEW ON CLASS 1 MODIFICATION FOR BUILDING 964, UNIT 24 - 
' SRK-035-95 

; Action: Transmit Information to Colorado Department Public Health and Environment (Copy to 
Environmental Protection Agency) 

Per your request, we have analyzed the changes needed to use the site's Part 6 permit closure 
I plan for Building 964, Resource Conservation and Recovery Act (RCRA) Unit 24. The 
I information is attached in the form of a draft letter to the Colorado Department Public Health and 
I Environment (CDPHE). EG&G's RCRA permittin group and the CDPHE Operable Unit 4 (OU 

: to the CDPHE as Class 1 modifications. As agreed with your staff, the attached draft letter will bE 
processed through EG&G's RCRA permitting group for formal submittal. 

The use of the Part S permit closure plan appears to present no risk ta successfully completing 
the OU 4 closure. The main challenges of this project lie in other areas: 

i 4) representatives provided informal reviews and 9 eel that these changes should be acceptable 

Determining alternative storage location for the wastes stored in Building 964 (including 
about 70 drums which contain free 
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Obtaining funding for moving the waste; 

Obtaining accelerated funding to accelerate the building removal schedule; and 

Arranging resources to achieve the acceleration with site constraints. 

EG&G needs to explore and resolve the challenges listed above before we can provide a 
commitment-quality schedule. We understand that the Department of Energy's goals include the 
use of Fiscal Year 95 funding for the Building 964 closure and removal. This goal will be 
considered a primary driver in our planning. 

If you would like to discuss the Building 964 project further, please contact Andy Ledford, 
extension 8673, or Tim Kramer, extension 8505. 

S. R. Keith 
Program Manager 
Solar Pond Projects 
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Orig. and 1 cc - B. C. Wu 
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S. Howard - DOE,RFFO (SAIC) 
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Mr. 
Hazardous Waste Facilities 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver, CO 80222-1 530 

Dear Mr. : 

The Solar Pond Projects, Operable Unit 4 (OU 4), Phase I remediation will require the removal of 
two buildings adjacent to the ponds: Building 788 and Building 964. Because the removal of the 
buildings is driven by the remediation, the De artment of Energy (DOE) had previously intended 

(IWRA) Environmental Assessment (EA) Decision Document. There is a difference in the status 
of the buildings, however, that suggests a better process is available for Building 964. This letter 
documents DOE reasoning and current path-forward. 

Building 788 contains an Interim Status Resource Conservation and Recovery Act (RCRA) unit, 
and no approved closure plan was in-hand when the Solar Ponds remediation planning began. 
The Building 788 closure plan was included in the Decision Document: one of the benefits to this 
approach is simultaneous approval of the Decision Document and closure plan. Simultaneous 
approval ensures schedule integration. No delays in the pond closure action can occur because 
of a delay in the Building 788 closure plan approval. 

to include all enabling documentation in the 0 lP 4 Interim Measurdlnterim Remedial Action 

When we realized that Building 964 also must be removed to allow the pond closure to proceed, 
including Building 964 in the Decision Document in the same manner as Building 788 seemed the 
most straightforward approach. Building 964 contains a Part B RCRA unit, however, and 
therefore that unit has an approved closure plan. Since no new approval is required, no 
schedule delay for the pond closure can arise from delayed approval on Building 964. DOE may 
be able to decrease schedule risk to the pond closure by removing Building 964 earlier than 
previously planned. Early removal would eliminate any construction interactions between 
Building 964 removal and pond closure construction, and facilitate DOES budget management. 
Based on the same reasoning used for Building 788, Building 964 debris that are determined to be 
solid waste are also remediation waste. 

For DOE to achieve an early removal of Building 964: 

A new location must be identified and, depending on the location chosen, prepared to store 
waste from the Building 964 storage unit. 

Class I modifications to the closure plan are needed to integrate Building 964 closure into the 
overall project. Most significantly, a partial unit closure will be performed: closure activities 
will not address the slab and soils. The concrete slab and soils are addressed in the 
Proposed Decision Document. Details of the modification are attached. 

Based on discussions at the Joint Working Group meetings, starting on January 19, 1995, no 
obvious flaw in pursuing an early closure of Building 964 was discovered. DOE has added 
language to the Proposed Decision Document to address Building 964 as one of the site 
preparation activities described in section IV.6.4: ‘The DOE will remove the shell of Building 964 
prior to implementing the IM/IRA. The removal will be conducted according to the approved 
closure plan that current1 exists in the Rocky Flats Environmental Technology Site RCRA Part B 
permit. The closure certiication will be submitted upon completion of the IWIRA when the 
building foundation and any contaminated soils have been removed and dispositioned beneath 
the final engineered cover.” While this wording does not require earlier removal of Building 964 
than previously planned (building removal has been planned in the pre-Interagency Agreement 
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(IAG) milestone portion of the construction far some time), it does allow early removal. 

DOE proposes to plan closure of Building 964 using the existing Part B closure plan. Some minor 
changes in the permit closure plan for 6964 are needed to update the permit to reflect recent 
changes in State regulations (for example, 5264.552) and to incorporate the proposed OU 4 
interim measure currently in public comment. These changes do not substantially alter the permit 
conditions or reduce the capacity of Rocky Flats to protect human health and the environment. 
DOE feels the changes may be accom lished as a Class 1 permit modification. We understand 
we may submit the chan es, which inc P ude a change in the expected year of the closure, to the 
Colorado Department Pu % lic Health and Environment at any time prior to notification of closure per 
5264.1 12(c). 

If you would like to discuss this further, please contact Briand Wu, 966-5899. 

Sincerely, 

a: 
S. R. Keith, EG&G 
T. E. Kramer, EG&G 
J. A. Ledford, EG&G 
K. C. London, EG&G 
K. G. Peter, EG&G 
S. Howard, SAlC 
D. Mauer, DOWRFFO 
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CHANGES TO ROCKY FLATS PART B PERMIT CLOSURE PLAN FOR B964 TO 
ACHIEVE ACCELERATED CLOSURE 

Building 964 will be closed in accord with the Rocky Flats Part B permit, in particular with Parts 
V111, IX, and X. DOE must notiv CDPHE of several minor changes in the 8964 closure plan as 
listed below. These chan es will incorporate recent changes in State regulations (specifically at 6 
CCR 1007-3 Part 264.5527 and the IAG OU 4 interim measurehnterim remedial action into the 
8964 plan. DOE tentatively has identified the following changes as a Class 1 permit 
modification, and requests CDPHE's concurrence that they represent a Class 1 modification: 

Equipment and structures from B964 that cannot be decontaminated will be managed as 
hazardous remediation waste and placed into the OU 4 pond closure. This change reflects 
the inclusion of B964 in the corrective action at the Solar Ponds, which leads to a 
designation of the building debris waste as remediation waste. (Reference Part Vlll A. 1, f. 
"will be ... disposed at an off-site facility". It should be noted that Part Vlll A. 9. f. 8. 
supports the proposed DOE plan without change, since it designates "NTS or another 
approved facility"; following approval of the Decision Document, the Solar Ponds will be an 
approved site for B964 remediation waste) 

The Building 964 closure will be partial. The unit closure before the OU 4 interim 
measurehnterim remedial action will address Building 964 elements exclusive of slab and 
soil. This change fully meets the intent stated in Part Vlll A. 5. a. The change also reflects 
the inclusion of IHSS 176 in OU 4 as established in the OU 4 Decision Document. 
(Reference Part Vlll A. 5. d. and e.) 

The partial closure of B964 will be scheduled far completion prior to the Solar Ponds closure. 
Certification of closure will be filed following the Solar ponds closure. Soil sampling and 
analysis have already been completed. This change brings the B964 closure into 
alignment with the Solar Ponds interim measure/interim remedial action. (Reference Part Vlll 
A. 7. and 8.) 

Drummed waste will be moved to another appropriate storage unit at Rocky Flats prior to 
any further treatment. Storage could be in B374, B774, or B776, but is more likely to be in 
other buildings or structures. This change reflects the storage areas currently available. 
(Reference Part Vlll B. 3). 


